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ACTION REQUESTED BY THE SUPERINTENDENT:  That the School Board approve 
the award of a construction contract in the amount of TBD to TBD to construct a student 
classroom and media center addition, renovate the old media center and upgrade the 
front entrance at A.G. Wright Middle School. 
_____________________________________________________________________ 
 
KEY POINTS: 
 
1.  AGWMS media center is in poor condition.  It is too small to house all required 
support material and in immediate need of a comprehensive upgrade.  Staff identified a 
project in 2002 to construct an addition to AGWMS for a new media center.  This project 
was inserted into the FY03-08 CIP.  The project was approved and has been included in 
subsequent CIPs. In late 2004, the School Board and Board of Supervisors jointly 
agreed to add classroom additions at AGWMS and SMS to alleviate projected middle 
school overcrowding until new middle schools could be built.  The additions were to be 
completed in August 2007.  At AGWMS the media center addition was expanded to 
include the classroom addition and a host of other facility improvements.  
 
2.  In February 2005, staff initiated planning efforts for the AGWMS Addition.  On March 
22, 2005, School Board approved the AGWMS Addition to include new classrooms, 
new media center, front entrance upgrades (security), cafeteria upgrades, new parent 
drop off parking area, new emergency generator and miscellaneous facility 
improvements.  On April 12, 2005 School Board approved a design contract with BCWH 
Architects, one of SCPS professional consulting services open-ended A/E contractors, 
to design the addition project.  Project was originally scheduled for award  in late April 
2006 with construction commencing in May 2006.  The addition was to be completed by 
the start of school in August 2007. 
 
3.  In late February 2006 the scope of the AGWMS Addition project was changed.  The 
classroom addition was scaled down, upgrades to the cafeteria were removed, parent 
drop off loop was deleted and the majority of the miscellaneous facility upgrades were 
deleted from the project.  The current scope of the AGWMS Addition project now 
includes the four (4) new science classrooms, new media center, renovation of the old 



media center to offices, upgrade of the front entrance at both AGWMS and GES and the 
replacement of the cafeteria partition.  The change in scope delayed the planned bid 
advertisement and subsequent award and completion dates for the project.  The project 
will now be phased with several completion dates.  The new addition with classrooms 
and media center will have a completion date of May 1, 2007.  Construction will 
commence in the old media center and the entrances after the 2006-07 school year 
ends with a completion date of August 15, 2007.  Staff will allow contractor to start work 
in old media center in mid May 2007 if work is done in the evening. 
 
4.  On May 21, 2006 the AGWMS Addition was advertised through the Stafford County 
Purchasing Department.  A pre-bid conference was held on June 7, 2006.  Two (2) 
bidders attended or have requested bid documents.  The bid opening is scheduled for 
June 22, 2006. 
 
5.  Funding for the project was identified in the FY06-11 and FY07-12 CIPs and 
construction funds were included in the FY06 Spring VPSA Bond Sale.  Budgeted 
programming cost estimate for the construction portion of the project is $3,200K.   
 
6.  If approved by the School Board at the July 11, 2006 meeting, staff plans to award 
the construction contract in July 2006 and issue a notice to proceed immediately.  The 
project is scheduled to be completed in August 2007.     
 
SCHOOL BOARD GOAL: #5 – Provide facilities that promote student learning and 

and community support.   
 

#7 – Provide school environments where teachers are 
safe to teach and students are safe to learn 

 
FUNDING SOURCE:  VPSA – AGWMS Addition 
 
 
AUTHORIZATION REFERENCE: Stafford County School Board Policy 4-12 
February 2006     Stafford County School Board Policy 4-29 
      FY06 & FY07-12 CIPs  
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